

**ORDINANCE NO. 2012-12**

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 1 FOR THE BUCKEYE LAKE STORM SEWER PHASE 1, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract because of unperformed work and quantity changes, therefore a deduct in the contract price of \$58,987.00.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 1 is hereby APPROVED for Buckeye Lakes Storm Sewer Phase 1, copies of which are attached hereto and incorporated herein.

SECTION 2: That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the Storm Sewer Phase 1, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED: 5-29-12, 2012.

ATTEST: Valerie L. Hays Clerk of Council      Richard C. Baker President of Council

Date filed with Mayor: 5-29, 2012.

Date approved by Mayor: 5-29, 2012.

Richard Baker  
Richard Baker, Mayor

Approved as to form: \_\_\_\_\_  
Richard S. Bindley, Solicitor

# Village of Buckeye Lake Storm Sewer Phase 1

## SUMMARY OF CONTRACT CHANGES

### 1. CHANGE TO CONTRACT PRICE:

Original Contract Price:	\$	494,615.00
Previous Change Order Adjustments to Contract Price:		
Current Contract Price:	\$	494,615.00
This Change Order <b>decreases</b> Contract Price by:	\$	(58,987.00)
New Contract Price including this Change Order:	\$	<b>435,628.00</b>

### 2. CHANGE TO CONTRACT TIME:


Original Completion Date:	August 10, 2012
Total time Extensions to Date:	
This Change Order by Calendar Days:	
New Date for Completion of all Work will be:	<b>August 10, 2012</b>

### 3. TERMS OF CHANGE ORDER:

This Change Order constitutes the full and complete satisfaction for all claims of all direct and indirect costs, overhead costs of all kinds, inefficiency costs, acceleration costs and interest related thereto, which has been or may be incurred in conjunction with the project extension set forth herein. This document and attachments hereto shall become an amendment to the Contract and all provisions of the Contract will apply hereto.

### 4. SIGNATURES:


We hereby agree to the terms of this Change Order.



Gerard Layton- Layton Excavating  
169 Dayton Road, Newark, OH 43055

05/10/12


date



Scott R. Haines - Jobs Henderson & Associates, Inc., Project Engineer  
59 Grant Street, Newark, OH 43055

5/10/12

date



Mark Dymek - Street Superintendent

5-23-12

date

Attachments (list here):

Change order item breakdown

Exceptions, if any, are attached herewith \_\_\_\_\_ Yes  
\_\_\_\_\_ No

