VILLAGE OF BUCKEYE LAKE

ORDINANCE NUMBER 2020-26

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 4 FOR THE HIGHLAND AVE. DRAINAGE IMPROVEMENTS PROJECT, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order herein modifies the terms and conditions of the aforementioned contract to do pavement repairs and pavement overlay of streets within the project limits, at an increase in the contract price from $240,298.00 to $353,251.75; and

WHEREAS, the pavement repair and pavement overlay are additional scope to original contract, but provides for complete rebuild of roadways and provides for sloping of stormwater to collection basins.

THEREFORE, FOLLOWING AN AFFIRMATIVE VOTE OF AT LEAST TWO THIRDS (2/3) OF THE COUNCIL TO DISPENSE WITH THE REQUIREMENT OF THE BUCKEYE LAKE VILLAGE CHARTER SECTION 4.04 TO READ AN ORDINANCE ON THREE SEPARATE DAYS WITH AT LEAST ONE WEEK BETWEEN READINGS,

BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BUCKEYE LAKE, STATE OF OHIO:

SECTION 1: That Change Order Number 4 is hereby APPROVED for the Highland Ave. Drainage Improvements Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the Ordinance for the Highland Ave. Drainage Improvements Project, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED this 8 day of June, 2020

Attest: _____ _____
Council Clerk, ~~Valerie L. Hans~~ Council President, John Geiger

Date filed with Mayor: June 8th, 2020

Date Approved by Mayor: June 8th, 2020

_____
Mayor, Peggy A. Wells