

ORDINANCE NO. 2010-20

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 005 FOR CONTRACT NUMBER 1 FOR THE BUCKEYE LAKE WATER PROJECT AND DELARING AN EMERGENCY.

WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract so as to extend the contract to July 1, 2010 for Sensus Meter reading equipment to be set up with village billing software, this delay is due to scheduling issues for the equipment.

WHEREAS, due to the time delay Sensus shall temporarily provide a mobile radio read unit to read the meters. The Village will be at approximately 600 customers before the system is complete and will not be able to read meters efficiently.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 005 is hereby APPROVED for Contract Number 1 of the Buckeye Lake Water Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the waterline project, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED: MAY 24, 2010.

ATTEST: Tim Matt
Clerk of Council

Charlene C. Hayden
President of Council

Date filed with Mayor: 5-24, 2010.

Date approved by Mayor: 5-24, 2010.

Richard Baker
Richard Baker, Mayor