

ORDINANCE NO. 2010-08

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 003 FOR CONTRACT NUMBER 3 FOR THE BUCKEYE LAKE WATER PROJECT, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract so as to incorporate painting the dome of the water tank black; install a final to the tank as an additional feature to the lighthouse scheme; upgrade the 100 amp. Service to a 200 amp. Service; add an automatic transfer switch for a portable generator and extend the contract deadline from Feb. 12, 2010 to April 30, 2010 because painting cannot be completed during cold weather months. Therefore an addition in the contract price of \$45, 675.00.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 003 is hereby APPROVED for Contract Number 3 of the Buckeye Lake Water Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the waterline project, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.


ADOPTED: 1-25-, 2010.

ATTEST: 
Clerk of Council


President of Council

Date filed with Mayor: 1-25-, 2010.

Date approved by Mayor: 1-25-, 2010.


Richard Baker, Mayor

Approved as to form: _____
Richard S. Bindley, Solicitor