

**ORDINANCE NO. 2010-23**

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 004 FOR CONTRACT NUMBER 3 FOR THE BUCKEYE LAKE WATER PROJECT, AND DELARING AN EMERGENCY.

WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract so as to incorporate increasing the height of the water tank lettering from 42" to 80". This is to make the lettering visable from interstate 70 and SR 79 ramp, therefore an addition in the contract price of \$6,800.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 004 is hereby APPROVED for Contract Number 3 of the Buckeye Lake Water Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the waterline project, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED: JULY 12, 2010.

ATTEST: Tim Mett Charlene C. Skypin  
Clerk of Council President of Council

Date filed with Mayor: JULY 12, 2010.

Date approved by Mayor: JULY 12, 2010.

Richard Baker  
Richard Baker, Mayor

Approved as to form: \_\_\_\_\_  
Richard S. Bindley, Solicitor