

VILLAGE OF BUCKEYE LAKE  
ORDINANCE NUMBER 2021-26

**AN ORDINANCE APPROVING CHANGE ORDER NUMBER 2 FOR THE NORTH BANK ROAD STORM SEWER IMPROVEMENTS, AND DECLARING AN EMERGENCY.**

**WHEREAS**, the Change Order herein modifies the terms and conditions of the aforementioned contract to complete additional site work, at an increase in the contract price from \$857,479.19 to \$865,153.24

**WHEREAS**, this change order consisted of time and material force amounts for retrofitting structures D13 & D14, AEP buried electric line conflict, addition of 3 – 6-inch water valves, and relocating 6-inch sewer lateral.

**THEREFORE, FOLLOWING AN AFFIRMATIVE VOTE OF AT LEAST TWO THIRDS (2/3) OF THE COUNCIL TO DISPENSE WITH THE REQUIREMENT OF THE BUCKEYE LAKE VILLAGE CHARTER SECTION 4.04 TO READ AN ORDINANCE ON THREE SEPARATE DAYS WITH AT LEAST ONE WEEK BETWEEN READINGS,**

**BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BUCKEYE LAKE, STATE OF OHIO:**

**SECTION I:** That Change Order Number 2 is hereby APPROVED for the North Bank East Storm Sewer Improvements, copies of which are attached hereto and incorporated herein.

**SECTION II:** That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the original Ordinance for the North Bank East Storm Sewer Improvements for prompt payment to contractor, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED this 26 day of July, 2021

Attest: Samantha Torres  
Samantha Torres, Council Clerk

John Geiger  
John Geiger, Council President

Date filed with Mayor: 7/27, 2021

Date Approved by Mayor: 7/27, 2021  
Peggy A. Wells  
Mayor, Peggy A. Wells