

**VILLAGE OF BUCKEYE LAKE
ORDINANCE NUMBER 2025-03**

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 1 FOR THE CRANBERRY LANE AREA PAVEMENT IMPROVEMENTS, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order herein modifies the terms and conditions of the aforementioned contract to account for the final quantities for the project based on actual installed work, at a decrease in the contract price from \$754,721.070 to \$698,958.97; and

WHEREAS, a variety of final quantities, based on actual installed work, are listed on Page One of Change Order Number 1 as attached in Exhibit A.

WHEREAS, there is sufficient funding available from OPWC funding and this change order is a project close out item.

THEREFORE, FOLLOWING AN AFFIRMATIVE VOTE OF AT LEAST TWO THIRDS (2/3) OF THE COUNCIL TO DISPENSE WITH THE REQUIREMENT OF THE BUCKEYE LAKE VILLAGE CHARTER SECTION 4.04 TO READ AN ORDINANCE ON THREE SEPARATE DAYS WITH AT LEAST ONE WEEK BETWEEN READINGS,

BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BUCKEYE LAKE, STATE OF OHIO:

SECTION I: That Change Order Number 1 is hereby APPROVED for the Cranberry Lane Area Pavement Improvements, copies of which are attached hereto and incorporated herein.

SECTION II: That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the contract amount for the Cranberry Lane Area Pavement Improvements so that project close out is not delayed, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED this 27th day of January, 2025

Attest: Samantha Torres
Samantha Torres, Council Clerk

John Lemmon
John Lemmon, Council President

Date filed with Mayor: Jan 29, 2025

Date Approved by Mayor: Jan. 29, 2025
Linda Goodman
Mayor, Linda Goodman