

**ORDINANCE NO. 2010-39**

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 1 FOR THE BUCKEYE LAKE PAVING PROJECT, AND DELARING AN EMERGENCY.

WHEREAS, the Change Order approved herein changes the terms and conditions of the aforementioned contract because of unperformed work and unused materials, therefore a deduct in the contract price of \$50,988.22.

NOW, WHEREFORE, Be It Ordained by the Council of the Village of Buckeye Lake, State of Ohio:

SECTION 1: That Change Order Number 1 is hereby APPROVED for Buckeye Lake Paving Project, copies of which are attached hereto and incorporated herein.

SECTION 2: That this ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the ordinance to incorporate the terms for the construction of the waterline project, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED: NOV. 8, 2010.

ATTEST: Tim Math  
Clerk of Council

Charlene P. Hayden  
President of Council

Date filed with Mayor: NOV. 8, 2010, 2010.

Date approved by Mayor: NOV 8, 2010.

Richard E. Baker  
Richard Baker, Mayor

Approved as to form: \_\_\_\_\_  
Richard S. Bindley, Solicitor