

VILLAGE OF BUCKEYE LAKE
ORDINANCE NUMBER 2021-14

AN ORDINANCE APPROVING CHANGE ORDER NUMBER 1 FOR THE NORTH BANK ROAD STORM SEWER IMPROVEMENTS, AND DECLARING AN EMERGENCY.

WHEREAS, the Change Order herein modifies the terms and conditions of the aforementioned contract to complete additional site work, at an increase in the contract price from \$834,410.80 to \$857,479.19; and

WHEREAS, this change order consisted of adding 243 foot of Item 611 18" conduit, Type B at unit bid price of \$84.91 and 1 each of item 611 Catch Basin, Misc.:(ST-4 at unit bid price of \$2,435.26.

THEREFORE, FOLLOWING AN AFFIRMATIVE VOTE OF AT LEAST TWO THIRDS (2/3) OF THE COUNCIL TO DISPENSE WITH THE REQUIREMENT OF THE BUCKEYE LAKE VILLAGE CHARTER SECTION 4.04 TO READ AN ORDINANCE ON THREE SEPARATE DAYS WITH AT LEAST ONE WEEK BETWEEN READINGS,

BE IT ORDAINED BY THE COUNCIL OF THE VILLAGE OF BUCKEYE LAKE, STATE OF OHIO:

SECTION I: That Change Order Number 1 is hereby APPROVED for the North Bank East Storm Sewer Improvements, copies of which are attached hereto and incorporated herein.

SECTION II: That this Ordinance is hereby declared to be an emergency measure, such emergency arising from the need to amend the Ordinance for the North Bank East Storm Sewer Improvements, such measure being in the best interest of the public health, safety and welfare, and therefore, shall take effect immediately upon its passage and approval by the Mayor.

ADOPTED this 12 day of April, 2021

Attest: Samantha Torres
Samantha Torres, Council Clerk

John Geiger
John Geiger, Council President

Date filed with Mayor: 4/12, 2021

Date Approved by Mayor: 4/12, 2021

Peggy Wells
Mayor, Peggy A. Wells